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ESTIMATE RUN 09/14/2021

ESTIMATE SUMMARY 10:58:47

CONTID: C24688         ESTIMATE NO: 0001 PROG 2005

PCN: 24688-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GWC DEBRIS FLOWS 2021 PERCENT TIME:

PROJECT NO: ER0702-419                    

ER I-70 GWC DEBRIS FLOWS 2021

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,514,195.00 PARTICIPATING $ $ 172,682.50

AWARD PROJECT AMT: 6,111,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,180.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.03%

8,341,512.50

172,682.50

172,682.50

167,502.02

$

$

$

$

172,682.50

0.00

172,682.50

0.00

172,682.50

-5,180.48

0.00

167,502.02

0.00

AMOUNT DUE 167,502.02 167,502.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 167,502.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

9.0 TIME ALLOW: 12/24/2021 ??:??:??

ORIG TIME ALLOW: 12/24/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/2021

08/23/2021

08/31/2021

08/24/2021

08/30/2021

08/19/2021

08/23/2021
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Conduit ( 8 INCH BURIED STEEL 
CONDUIT WITH 8 1-1

0.000

0.000

202-00040  
 

0.000.000

0.00

300.000

LF  

450.00000

0010 Removal of Fiber Optic Cable (12 STRAND) 0.000

0.000

202-00055  
 

0.000.000

0.00

10,000.000

LF  

12.00000

0015 Removal of Fiber Optic Cable 144 STRAND 0.000

0.000

202-00055  
 

0.000.000

0.00

40,000.000

LF  

12.00000

0020 Removal of Fiber Optic Cable 288 STRAND 0.000

0.000

202-00055  
 

0.000.000

0.00

20,000.000

LF  

12.00000

0025 Removal of Fiber Optic Cable 48 STRAND 0.000

0.000

202-00055  
 

0.000.000

0.00

20,000.000

LF  

12.00000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

966.000

SY  

65.00000

0035 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

856.000

SY  

8.00000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

500.000

SY  

22.00000

0045 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

200.000

SY  

64.00000

0050 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

602.000

LF  

17.00000

0055 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

3,200.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 4 0.000

102.000

202-01140  
 

4,794.00102.000

4,794.00

495.000

LF  

47.00000

0065 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

1,658.000

CY  

74.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

280.000

HOUR

135.00000

0075 Hydraulic Excavator 0.000

76.000

203-01565  
 

17,480.0076.000

17,480.00

560.000

HOUR

230.00000

0080 Truck (Dump) 0.000

255.500

203-01582  
 

44,712.50255.500

44,712.50

1,120.000

HOUR

175.00000

0085 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

560.000

HOUR

210.00000

0090 Potholing (Special) 0.000

0.000

203-01597  
 

0.000.000

0.00

140.000

HOUR

350.00000

0095 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

280.000

HOUR

250.00000

0100 Laborer 0.000

134.500

203-02330  
 

7,397.50134.500

7,397.50

1,120.000

HOUR

55.00000

0105 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

6.00000

0110 Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

2,000.000

LF  

10.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

16.00000

0120 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

6,200.00000

0125 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

5,200.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

51.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

125.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

250.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

90.00000

0150 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

500.000

LF  

5.00000

0155 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

300.000

LB  

0.35000

0160 Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

3,500.000

LB  

0.96000

0165 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

200.000

LB  

0.49000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

5.000

ACRE

1,500.00000

0175 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.600

ACRE

1,500.00000

0180 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.100

ACRE

18,000.00000

0185 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.400

ACRE

3,900.00000

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

124.000

TON 

185.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

350.000

TON 

220.00000

0200 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

500.000

GAL 

5.00000

0205 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

416.000

SY  

150.00000

0210 Sawing Concrete Pavement 0.000

0.000

412-10000  
 

0.000.000

0.00

295.000

LF  

15.00000

0215 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

856.000

SY  

90.00000

0220 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,018.000

CF  

180.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Class D PARAPET WALL PATCHING 0.000

0.000

601-03000  
 

0.000.000

0.00

62.000

CY  

1,500.00000

0230 Concrete Class D SURFACE PATCHING 0.000

0.000

601-03000  
 

0.000.000

0.00

61.000

CY  

1,100.00000

0235 Concrete Class D TYPE 4 BARRIER PATCHING 0.000

0.000

601-03000  
 

0.000.000

0.00

9.000

CY  

2,600.00000

0240 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0245 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0250 Guardrail Type 4 (Style CA) 0.000

0.000

606-00420  
 

0.000.000

0.00

495.000

LF  

110.00000

0255 Bridge Rail Type 8R MASH 0.000

0.000

606-10810  
 

0.000.000

0.00

3,000.000

LF  

175.00000

0260 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

900.00000

0265 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

300.000

LF  

385.00000

0270 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

7,000.00000

0275 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

300.000

LF  

170.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

40.000

HOUR

800.00000

0285 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

10,000.000

LF  

14.00000

0290 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

27,000.00000

0295 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

20,000.000

LF  

15.00000

0300 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

20,000.000

LF  

15.00000

0305 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

280.00000

0310 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

552,829.00000

0315 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

10.000

GAL 

800.00000

0320 Flagging 0.000

258.750

630-00000  
 

9,832.50258.750

9,832.50

1,200.000

HOUR

38.00000

0325 Traffic Control Inspection 0.000

3.000

630-00007  
 

1,650.003.000

1,650.00

40.000

DAY 

550.00000

0330 Traffic Control Management 0.000

10.000

630-00012  
 

20,000.0010.000

20,000.00

80.000

DAY 

2,000.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

400.005.000

400.00

60.000

EACH

80.00000

0340 Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

1,395.0015.500

1,395.00

180.000

EACH

90.00000

0345 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

120.00000

0350 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,500.001.000

1,500.00

4.000

EACH

1,500.00000

0355 Portable Message Sign Panel 0.000

12.000

630-80359  
 

1,800.0012.000

1,800.00

240.000

DAY 

150.00000

0360 Drum Channelizing Device 0.000

53.000

630-80360  
 

1,643.0053.000

1,643.00

400.000

EACH

31.00000

0365 Drum Channelizing Device (With Light) (Flashing) 0.000

10.000

630-80363  
 

310.0010.000

310.00

150.000

EACH

31.00000

0370 Drum Channelizing Device (With Light) (Steady Burn) 0.000

8.000

630-80364  
 

248.008.000

248.00

150.000

EACH

31.00000

0375 Barrier (Temporary) 0.000

405.000

630-80370  
 

20,655.00405.000

20,655.00

810.000

LF  

51.00000

0380 Traffic Cone 0.000

15.000

630-80380  
 

300.0015.000

300.00

50.000

EACH

20.00000

0385 Impact Attenuator (Temporary) 0.000

1.500

630-85010  
 

12,000.001.500

12,000.00

3.000

EACH

8,000.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobile Attenuator 0.000

27.000

630-85041  
 

24,435.0027.000

24,435.00

27.000

DAY 

905.00000

0395 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

1,000,000.000

F A 

1.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

377,325.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0415 F/A BARRIER MOUNTED FENCE REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0420 F/A CLEAN CULVERT 0.000

0.000

700-70034  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0425 F/A CULVERT REPAIRS 0.000

0.000

700-70034  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0430 F/A STRUCTURE POWER WASHING 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0435 F/A TYPE 8R MASH MATERIAL ONLY 0.000

0.000

700-70034  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0440 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,500.000

F A 

1.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 170,552.50170,552.507,741,316.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

140.000

LF  

17.00000

0460 Removal of Portions of Present Structure (Special) 
(HORIZONTAL)

0.000

0.000

202-00480  
 

0.000.000

0.00

30.000

SY  

4,500.00000

0465 Removal of Portions of Present Structure (Special) 
(VERTICAL)

0.000

0.000

202-00480  
 

0.000.000

0.00

95.000

SY  

725.00000

0470 Clean Culvert 0.000

0.000

202-04008  
 

0.000.000

0.00

0.000

LF  

600.00000

0475 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

821.000

CY  

40.00000

0480 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

309.000

CY  

125.00000

0485 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

517.000

CY  

25.00000

0490 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

100,000.00000

0495 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

35,000.00000
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PCN: 24688-BID    ESTIMATE RUN 09/14/2021

PROJECT: ER0702-419                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0500 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

40.000

LF  

110.00000

0505 Concrete Class D STRUCTURAL 0.000

0.000

601-03000  
 

0.000.000

0.00

131.000

CY  

1,300.00000

0510 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

689.000

SY  

21.00000

0515 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

21,995.000

LB  

3.00000

0520 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0525 Bridge Rail Type 8 0.000

0.000

606-10800  
 

0.000.000

0.00

190.000

LF  

350.00000

0530 Bridge Rail Type 8R MASH 0.000

0.000

606-10810  
 

0.000.000

0.00

54.000

LF  

175.00000

CAT 0.000.00770,749.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 0.000

2.000

620-00020  
 

2,130.002.000

2,130.00

2.000

EACH

1,065.00000

CAT 2,130.002,130.002,130.00CURRENT AMT0400 $ $ $

$ 172,682.50172,682.50$8,514,195.00$CURRENT AMTPROJECT TOTAL


